FY 04 POLLUTION PREVENTION TARGETS

DATE: JULY 29, 2004

ACTIVITIES

TARGET

UPDATE

PreKote has been received; test results show short term success. Although

1. | Replace large Iridite uses Performance testing done itis USAF- approved, its use by NASA regulators is now on hold for 6
years until additional testing is complete. Will pursue other options.
: Complete |nsta|_|at|on, optimize Adjustments have been made to the design. Performance testing is still in
2. | Garnet Recycling performance & implement (investigate :
. A N progress Replacement pump is needed.
business-wide applications)
Determine and implement 2 applications | Responses still needed from chiller and UPS personnel. Graduate students
3. | Life Cycle Assessment Tools - Refrigerants / chillers — ODCs to identify key parameters. S. Marabito provided demonstration. Meeting
- Uninterruptible Power Supply scheduled for 7-29-04 for guidance on LCA analysis.
. Demonstrated during Earth Week. Report needed from flywheel staff. L.
4. | Flywheel Universal Power Supply Conduct study Sekura to assist Flywheel personnel with guidance on P2 report .
All 4 major facilities: . . ' .
5 | Reduction of chemicals at PBS a.) Assessed for excessive chemicals Clean room inspected. EFR issues to be addressed first. Metrics needed to
- . track progress.
b.) Chemicals disposed or recycled
No money available from HQ. Scoring system to be expanded. No funding
6. | AP/EPP web site Implement for CSU grad student to do the programming. Yod will do programming
after garnet work is done.
Real Time Monitoring pilot study at Lewis Funding needed. National Science Foundation assistance is possible. D.
7. . gp y Implement prototype unit White to contact U. S. EPA. Working on proposal with CSU. Further work
Field . . X
on hold until Steve Belovich of SmartData available.
. . . D. White to work on logistics for orders. KSC reps visited GRC in mid-June
9. | Implement AP/EPP at PBS One training session / up on Web site to discuss AP/EPP. Training session scheduled for week of 9/13.
10. De_vc_elop a SOLAR-based P2/Recycling Make available Dependent on installation of AP/EPP web site.
training module
Options being reviewed under LCA qualitative guidelines. Specs for lawn
12. | Lawn care chemical replacement Study and contract language care obtained from lawn care personnel. New NPR will mandate EPP lawn
care.
13. | Develop AP/EPP language for contracts Five contracts with language See #9 update.
15. | Biodegradable Cafeteria supplies Conduct study Report to come on test|“r19 of E)lod_egradable cornstarch forks. Next step:
Proposal to implement “to-go” option and reduce straw use.
Convert GRC vehicles to CNG / E85/ Ongoing study still in progress. Lallier to contact Strawser to see if PBS
16. ; Conduct study : .
other alternative fuels. can get hybrid vehicles.
1. F. Miller working with Q. Quach on renewable First Energy at Lewis Field
18. | Alternative power investigation Conduct feasibility study 2. F. Miller / R. Lallier looking for information from previous study, maps,
and wind monitoring data. 3. F. Miller working on Lake Erie project
19. | SPF at PBS Conduct feasibility study Lallier to contact VRTX Technology representatives for water tower work on
Study of low-strength mortar and . W. Kocher’s associates reviewing draft document. Investigating slag
20. : LS Develop guidance document . .
flowable fill containing recycles issues. W. Kocher to meet Environmental Team.
22. Create SAGE-like program to Search tool available on net for GRC Long term project. W. Kocher to review. Grad student to work on program.
recommend alternates
23. | Replace paint remover in Hangar. Methylene chloride replaced l(;ﬁs:l;gt;i(;?g?llolgy demonstration to be performed at Wright-Patterson AFB
24. | AP/ EPP Chapter Publish chapter In progress — draft being routed. Meeting scheduled for next week.
25. | Spark plug / energy efficiency Conduct study Lallier and Weinberg reported poor results on TLR plugs.Weinberg may

continue testing. Report to come.
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